

March 12, 2003

Jun. 5, 2003

Approval Date

MAYFIELD INDEPENDENT SCHOOL DISTRICT

FACILITY PLAN

A. PLAN OF SCHOOL ORGANIZATION

1. Current Plan - P-5, 6-8, 9-12

B. SCHOOL CENTERS

1. Secondary
a. Mayfield High School - Permanent 9-12 Center (595)
2. Middle
a. Mayfield Middle School - Permanent 6- 8 Center (383)
3. Elementary
a. East College Early Childhood Center * * -Transitional P- E Center (200)
b. Longfellow Elementary School * -Transitional 1- 3 Center (367)
c. Sparks Elementary School * -Transitional 4- 5 Center (248)
* (Ref. C.1a.1.) -**(Ref. Priority 4.)

C. CAPITAL CONSTRUCTION PRIORITIES (Schedule Within The 2004-2006 Biennium)

- 1a. New construction=(student capacity)(implement est. pgms)(phase const)
1. New Elementary School (Cap. 800)
Construct a new Elementary School P-5 Center. Site to be located at the intersection of Hwy 464/121 By-Pass. Cost of land acquisition will be included with capital construction.
- 1b. New construction=(inad. space)(exp.bldgs ed. purp)(consol) (rep.det.fac)
1. NONE
- 1c. Major renovation = ed. fac.(const.adds.exps.kit.cafe.lib.adm.are as.aud.gyms)
1. Mayfield Middle School
Renovation of existing facility to include gymnasium/auditorium roof.
2. Mayfield High School
Renovation of existing facility to include HVAC in ATC wing.
- 1d. KERA strands = new adds.(presch.SBDM off&conf rm.fam/yth conf. area)
1. NONE

- 2d. KERA strands=new adds.(**presch.SBDM off&conf rm.fam/yth conf. area**)
 1. NONE
3. Renovation/Non-classrooms (**const.adds.or exp.to kit.cafe.adm area.aud.gyms**)
 1. NONE
4. Management Support Areas -(**const.acq.or renov.cent off.bus gar.cent strs**)
 1. Central Office (Formerly East College Early Childhood Center)
Renovate to convert above named facility into a Central Office.
5. DISCRETIONARY CONSTRUCTION PROJECTS
 1. Mayfield High School
Add new lighting at baseball, soccer/softball fields.